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I. ITINERARY
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IT. PROJECTS

A. FOURTH WING ADDITION & WALL REPAIR _ 25X1A
I, Het v wﬁ"ﬁmiu 25X1A
on 22-~23-24 June re construction alls and proposed construc-

tion techniques for perimeter wall posts, Approved proposed
change which basically provides for a sconstruction joint in
the posts at grade level, whereas design plan intended the
poste to be one cast-in-place element. Design mcheme could

not be followed because posts were not removed as previocusly
planned. New scheme provides for grade beams (which support
block wall panels) being keyad in to lower half of new post,
Then, upper post sections (made from existing posts) are
grouted into joint formed in lower post followed by new masonry
block panels or part panels as required, depending upon condition
of each panel,

2. Inspected frame and trusses for new 4th wing,
found work and materials very satisfactory. Contractor await-
ing new shipment of wood sheathing from supplier; previous
shipment unsatisfactory dus to 1/2" board thickness where
3/4" thick boards required,

rejected the trusses already cat and in-place due to

insufficient thickness of lumber from supplier. New trusses
had lumber measuring 2" to 2 1/8" in thickness and full 6" in

width in the csse of 2" x 6 rd. The above cases backs
up my belief that will produce us & first
¢clasa job, whereas y OTher company probably would not ith-~

out continued high quality inspection, has
been inapecting the job for the but only on a part time

basis, He does not claim to have any degree of expervience as
an inspector, and has quite a number of jobs to cover.
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3. Contractor will reach a point within the next
two weeks where he will stop all work and await receipt of
U.8, mource materials, New wall should be nearly complete
and 4th wing ready for corrugated siding; roofing will have
been installed. This gap in construction was furthar agra-
vated by effortms to procure off-shore items
frow has recently replaced his 25X1A
order through ., Could be 60-day
delay in construction, partiaily a result of higher priority
shipping to other FE areas, This shut-down at the site wiil
afford a breathing ampell for howevexr which may 25X1A
be beneficial but will resul n automatic extension of
time and & new completion date past the 28 Sept. 68 date in
the contract, I don't think L-Branch will be particularly
disturbed by this prospect,

4. Contractor has agreed to install the new base-
board heaters being furnished at no additional cost, Four
1250 watt units are being shipped from and 3 800~ 25X1A
1000 watt units have been ordered from Gave 25X1A
contractor marked up drawing where Junction boxes should be
placed for these heaters,

5. Although desired, it was found inadvisable to
nove window locations due to wall framing plan to support
roof trusses omn 4 foot centers.

B. FEACILITY AIR CONDITIONING
nspected existing window type units and pPlacement,
and electrical service., Advised Hal 11 new units being shipped

from Il would satisfy their requirements if properly installed
to preclude possibility of insufficient condenser cooling,
Poirted out need to reconvert 8 cutlets to 110Y service,
Recomwended units be installed in or near present unit locations
in the sxterior wall, amd that the exterior portion should he
shaded for maximum sfficiency and protection. Also reminded
Hal, units need filters cleaned on regular schedule, about 3

to 4 weeks depending upon dust conditions locally, As a result
of my observations re the electrical fixtures, switches, atc,
adviaed”l thought better mamintenance was advisable.
He agreed he wou ake necessAry action this matter. Upon
return ta” found that units and wood frames had besn
ahipped, nits are 12000 BTU/Hr 110V Fedders.
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25X1A C. HOUSING
25X1A asked me to inspect two units presently

used as bachelor quarters which will undoubtedly have to be
agsigned to families in the near future. Hisg question had
to do with adequacy as family housing since the Station owns
them, and since personnel with dependents will bhe relieving
bachelor types. Inspected two nearly identical units,
measured spaces and noted obvioumr deficiencles 1f they were
to be assigned for family occupancy. In later discussions
in COS' Office 25 June, 1 stated that although these unite
are basically three bedroom ramblers in type, the floor area
inside is approximately | 4o sq £t which would probably
be satisfactory for family use 1f no more than two children
families are assigned. Even though floor plan is fairly
modern, flooxr area, and one bath limits number of people
(American) who could live happily in 1%, Even so, some
improvements to each are needed. arranged to 25X1A
see all units at a later date in view of impending housing
changes. He stated he thought Station should reinstate project
for limited number new units. These undoubtedly need for
iarger families, 1In closing discussion, I advised FE Engineer
Office is available in connection with possible new construction.
25X1A I 2sked that keep sketches and notes; that Station
may desire some assistance also in connection with improvements
to existing units described above.
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